

### Schedule for Croatian Mural Project

|                              |     |   |
|------------------------------|-----|---|
| Monday, February 20, 2017    |     | hand out flyers for meetings                                  |
| Tuesday, February 21, 2017   |     | hand out flyers for meetings                                  |
| Wednesday, February 22, 2017 |     | hand out flyers for meetings                                  |
| Thursday, February 23, 2017  |     | <b>announce call for artists results</b>                      |
| Friday, February 24, 2017    |     | hand out flyers for meetings                                  |
| Saturday, February 25, 2017  | 1st | community meeting   |
| Sunday, February 26, 2017    |     | or within the week  |
| Saturday, March 04, 2017     | 2nd | community meeting   |
| Sunday, March 05, 2017       |     | or within the week  |
| Saturday, March 11, 2017     | 3rd | community meeting   |
| Sunday, March 12, 2017       |     | or within the week  |
| Saturday, March 18, 2017     | 4th | community meeting   |
| Sunday, March 19, 2017       |     | or within the week  |
| Wednesday, March 29, 2017    | 1st | Research, Design workshop                                     |
| Saturday, April 01, 2017     | 2nd | Research, Design workshop                                     |
| Wednesday, April 12, 2017    | 3rd | Research, Design workshop                                     |
| Saturday, April 15, 2017     | 4th | Research, Design workshop                                     |
| Monday, April 17, 2017       |     | design week   |
| Tuesday, April 18, 2017      |     | design week   |
| Wednesday, April 19, 2017    |     | design week   |
| Thursday, April 20, 2017     |     | design week   |
| Friday, April 21, 2017       |     | 1st design presentation                                       |
| Saturday, April 22, 2017     |     |   |
| Sunday, April 23, 2017       |     | redesign  |
| Monday, April 24, 2017       |     | redesign  |
| Tuesday, April 25, 2017      |     | possible redesign presentation                                |
| Wednesday, April 26, 2017    |     | lift delivered, pressure wash                                 |
| Thursday, April 27, 2017     |     | base coat   |
| Friday, April 28, 2017       |     | base coat   |
|                              |     | possible redesign presentation                                |
| Saturday, April 29, 2017     |     | projection  |
| Monday, May 01, 2017         |     | CENTENIAL DAY MURAL PROJECT WITH SAINTS PETER AND PAUL SCHOOL |
| Tuesday, May 02, 2017        |     | reinforce line work   |
| Wednesday, May 03, 2017      |     | reinforce line work   |
| Thursday, May 04, 2017       |     | reinforce line work   |
| Friday, May 05, 2017         |     | community paint day   |
| Saturday, May 06, 2017       |     | community paint day   |
| Sunday, May 07, 2017         |     | community paint day   |
| Saturday, May 27, 2017       |     | lift is picked up   |
| Sunday, May 28, 2017         |     | ground work/ladder work if needed                             |
| Saturday, June 24, 2017      |     | wrap up Croatian Mural  |
| Sunday, June 25, 2017        |     | <b>Unveiling Celebration-</b>                                 |

**Community Meetings** will be at the South Omaha Public Library or at the Croatian Cultural Society in Omaha. Meetings will be on various days of the week to accommodate different schedules. People don't have to attend more than one meeting.

**Design workshop** times are also just roughed in for now and folks who are interested in refining the meeting ideas into visual composition will be encouraged to attend!